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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03-BUT-32-6.2/6.6 I'N BUTTE COUNTY NEAR CHI CO FROM 0.1 TULLIS INC ROGERS, JIM $402, 731 04/19/05 18%
03-1C3704 KM EAST AVENUE AND NORTH LI NDO AVENUE P O BOX 493416 3881 BENATAR, STE. C $24, 422 04/ 27/ 05 6%
ACST- P032- (036) TO 0.1 KM EAST OF ARBOR DRI VE CHI CO, CA 95928-7171 $24,422 08/ 12/ 05 0
PH- P0O32- (036) CONSTRUCT LEFT TURN LANE REDDI NG CA 96049 (530) 895- 5245
(530) 241- 5105
HB1 WPCP
03-BUT-70-41.1/48.1 I'N BUTTE COUNTY NEAR PULGA FROM CGRAHAM CONTRACTORS | NC COBORN, AL $471,681 04/27/05 53%
03- 3C1504 NORTH FORK FEATHER RI VER BRI DCE TO P O BOX 26770 2060 3RD STREET, $261, 755 05/ 06/ 05 59%
THE PLUVAS COUNTY LI NE SUI TE B $261, 755 07/ 11/05 0
DI GOUTS AND CHI P SEAL SAN JOSE CA 95159 OROVI LLE, CA 95965
(408) 293-9516 (530) 534- 9046
HA22 WPCP
03-COL-5-8.0/9.8 I'N COLUSA COUNTY NEAR W LLI AMS AT GOODW N CONSTRUCTI ON | NC PELFREY, GARY $141,380 06/07/05 0%
03-2ML404 SALT CREEK BRI DGE AND AT NORTH BRANCH 13160 TULLOCH DAM ROAD 555A WEST ONSTOTT $0 06/22/05 0%
SAND CREEK BRI DGE ROAD $0 08/17/05 0
ROCK SLOPE PROTECTI ON JAVESTOMN CA 95327 YUBA CITY, CA 95991
(209) 881- 3010 (530) 822- 4338
HVBH WPCP
03- COL- 20- 30. 6/ RECONSTRUCT PORTI ONS OF CONCRETE OLSEN CONST CO KRAFT DAN $63,810 05/11/00 0%
03- 1Mi404 SIDEWALK I N THE CI TY OF COLUSA ALONG PO BOX 2441 $0 05/22/00 0%
ROUTE 20 FROM FREMONT STREET TO $0 0
BRI DGE STREET REDDI NG CA 96001 (530) 458-3080
CONCRETE SI DEWALK
03-COL-20-32.8/33.1 I'N COLUSA COUNTY NEAR COLUSA FROM 0.1 HUTCHI NS PAVI NG AND KRAFT, DAN $1,536,084 05/03/05 0%
03- 000514 KM VWEST OF BUTTE VI STA WAY TO 0.2 KM ENG NEERI NG | NC 1401 WLL S. GREEN, $0 05/19/05 -
ACST- P020- ( 135) EAST OF MOON BEND ROAD 16424 CLEAR CREEK ROAD SUTE A $0 08/17/05 °
PH- P020- ( 135) CONSTRUCT LEFT TURN LANE COLUSA, CA 95932
REDDI NG CA 96001 (530) 458- 3080
HB1 SWPPP (530) 246- 4272
03-ED-50-31.3/0 I'N EL DORADO COUNTY ON ROUTE 50 AT DON GARCI A EXCAVATI NG AND TRAN, N. NELSON $122,480 03/09/05 0%
03- 2M2704 SLY PARK UNDERCROSSI NG PAVI NG | NC 10190 SYSTEMS $0 03/16/05 0%
RESURFACE ASPHALT CONCRETE P O BOX 7176 PARKWAY, SU TE 100 $0 05/26/05 0

HVBH

SOQUTH LAKE TAHOE CA 96158

(530) 577- 0558

SACRAMENTO, CA 95827
(916) 255- 2111
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03-ED-89-/8.5 I'N EL DORADO COUNTY I N AND NEAR VALLEY SLURRY SEAL COVPANY RI'VAS, LU S $516, 755 02/ 08/ 05 0%
03-2MD304 MEYERS FROM THE ALPI NE COUNTY LI NE TOP O BOX 981330 P. 0. BOX 2424 $0 03/01/05 0%
THE SOUTH ROUTE 89 AND 50 JUNCTI ON PLACERVI LLE, CA 95667 $0 06/23/05 0
M CROSURFACI NG WEST SACRAMENTO CA 95798 (530) 621- 0985
(916) 373- 1500
HMLA WPCP
03-ED-193-.3/.7 I'N EL DORADO COUNTY NEAR COCOL AT MARTI N GENERAL ENG NEERI NG | NCTRAN, N. NELSON $470,816 04/14/05 40%
03- 3C6604 CHERRY ACRES ROAD 133 CANYON RI M DRI VE 10190 SYSTEMS $45,591 04/29/05 10%
ACST- S193- (007) CONSTRUCT LEFT TURN CHANNELI ZATI ON PARKWAY, SUI TE 100 $45,591 07/28/05 0
PH- S193- (007) FOLSOM CA 95630 SACRAMENTO, CA 95827
(916) 989- 8187 (916) 255- 2111
HB1 WPCP
03-G.E-5-12.0/28.8 I'N GLENN COUNTY NEAR W LLOANS FROM 1. 8 ARROW FENCI NG ACEVES, SERd O $135,698 04/25/05 100%
03-2ML804 KM NORTH OF COUNTY ROAD 48 P O BOX 385 P. 0. BOX 1256 $136,993 05/04/05 100%
OVERCRGSSI NG TO COUNTY ROAD 33 GRI DLEY, CA 95948 $0 06/15/05 °
OVERCRGSSI NG CALPELLA CA 95418 (530) 846- 0517 06/ 16/ 05
REPLACE W RE MESH FENCE (707)485-1128 COVPLETED
HWRC WPCP
03-G.E-32-4.8/5.9 I'N GLENN COUNTY FROM 6.0 KM EAST OF M C M CONSTRUCTI ON | NC ALLEN, JODY $9, 830,993 08/29/02 76%
03-402304 CRLAND TO 5.0 KM WEST OF HAM LTON P O BOX 620 849 N. HUMBOLDT $9, 118,887 09/12/02 93%
ACST- P032- (034) aTyY AVENUE $24,802 10/17/05 °
P- P032- (034) BRI DGE REPLACEMENT NORTH HI GHLANDS CA 95660 W LLOAS, CA 95988
(916) 334- 1221 (530) 934- 3520
HA21 SWPPP
03-GLE-32-/0 I'N GLENN, NEVADA, PLACER AND BUTTE DEBRUI N CONSTRUCTI ON | NC ENGLI SH, ANTHONY $392,897 05/10/05 0%
03- 1MB504 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 1355 2060 3RD STREET, $0 05/23/05 0%
SEAL BRI DGE DECKS SUl TE B $0 08/ 16/ 05 0
FRENCH CAMP CA 95231 OROVI LLE, CA 95965
(209) 982- 0950 (530) 533- 4124
HVB WPCP
03- GLE-45-/17.2 I'N GLENN COUNTY AT VARI QUS LOCATI ONS FRANKLI N CONSTRUCTI ON | NC HARGROVE, BEN $936, 019 04/29/05 36%
03- 2MD404 CHI P SEAL P O BOX 3100 2060 3RD STREET, $349,560 05/10/05 3704
SUI TE B $349,560 07/08/05
CHI CO CA 95927 CROVI LLE, CA 95965
(530) 343- 9600 (530) 533- 4526

HMLA WPCP
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03- NEV- 20-17.4/46.1 I' N NEVADA AND PLACER COUNTI ES FROM NORTHWEST PAVI NG DEMARTI NI, MARK $1,122,931 12/21/04 11%
03- 2MD204 0.1 KM EAST OF THE NORTHERN JUNCTI ON 8115 SECLUDED VALLEY DRI VE 124 CLYDESDALE COURT, $5,400 01/03/05 0%
OF ROUTES 20 AND 49 TO THE ROUTE 80 UNIT A $0 10/01/05 0
AND 20 SEPARATI ON REDDI NG CA 96001 GRASS VALLEY, CA 95945
WARRANTY CHI P SEAL (530) 246- 4388 (530) 271- 6173 SUSPENDED
HMLA WPCP
03-NEV-49-7.3/8.1 I' N NEVADA COUNTY NEAR GRASS VALLEY STI MPEL W EBELHAUS ASSOCI ATES CATANI A, DAVE $1, 735,735 05/10/05 7%
03- 3A2604 FROM 0.2 KM NORTH OF LI ME KILN ROAD P O BOX 492335 124 CLYDESDALE COURT, $13,273 05/ 26/ 05 104
ACST- P049- (135) TO 0.2 KM NORTH OF PEKOLEE DRI VE UNIT A $13,273 11/02/05 0
PH- P049- ( 135) W DEN AND ADD SHOULDERS REDDI NG CA 960492335 GRASS VALLEY, CA 95945
(530) 223- 6605 (530) 271-6172
HB1 SWPPP
03- NEV- 80-18.8/0 I' N NEVADA COUNTY NEAR TRUCKEE AT THE CLAYBORN CONTRACTI NG GROUP | NCPETERSON, JOHN $149,776 04/14/05 22%
03- 4C8804 DONNER PASS TRUCK | NSPECTI ON FACI LI TY 10556 COVBI E ROAD 10960 VEST RI VER $4,279 04/21/05 3%
CONSTRUCT OVERHEAD STRUCTURE STREET, SU TE 101A $0 10/ 05/05 0
AUBURN CA 956028908 TRUCKEE, CA 96161
(530) 268- 9512 (530) 582- 4887
HA42 WPCP
03- NEV- 80- 60. 6/ 63. 5 I' N NEVADA AND PLACER COUNTI ES NEAR R AND L BROSAMER | NC $2,947,923 06/07/05 0%
03- 3C9304 Cl SCO GROVE FROM 2.1 KM WEST OF THE P O BOX 238 $0 06/17/05 0%
ACI M 080 - (177) I NDI AN SPRI NGS UNDERCROSSI NG AND AT $0 °
0.1 KM EAST OF Cl SCO ov ALAMO CA 94507
W DEN EXI STI NG H GHVWAY (925) 837- 5600
HB1 SWPPP
03- NEV-267-/2.8 I'N NEVADA COUNTY | N TRUCKEE AT WATKI N AND BORTOLUSSI | NC MCKECHNI E, KEVI N $829,978 05/16/05 0%
03-291014 VARI QUS LOCATI ONS 77 LARKSPUR STREET 10960 WEST RI VER $0 05/31/05 0%
ACST- X057- (044) PLANTI NG AND | RRI GATI ON STREET, SUI TE 101A $0 12/12/08 0
P- X057- (044) SAN RAFAEL CA 94901 TRUCKEE, CA 96161
(415) 453- 4691 (530) 587- 1680
HE14 SWPPP
03-PLA-80-1.4/2.6 I'N PLACER COUNTY I N ROSEVI LLE FROM R AND L BROSAMER | NC CLARK, MARTI N $23, 718,220 11/14/03 73%
03- 375604 2.4 KM EAST OF SOUTH ROSEVI LLE P O BOX 238 2520 WARREN DRI VE, $16, 824,465 12/ 03/03 719%
ACl M 080 -(230) OVERCRGSSI NG TO 0.6 KM WEST OF SU TE B $509, 730 11/08/05 0

HE11l SWPPP

ATLANTI C STREET OVERCROSSI NG
W DEN EXI STI NG | NTERCHANGE

ALAMD CA 94507
(925) 837- 5600

ROCKLI N, 95667
(916) 624- 2852
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03- PLA-80-14.3/33.3 I'N PLACER COUNTY I N AND NEAR AUBURN TEI CHERT CONSTRUCTI ON SYFTESTAD, BRI AN $41, 240,077 06/10/04 32%
03- 0A6004 AT VARI QUS LOCATI ONS P O BOX 276830 14300 MUSSO ROAD $11, 625,375 06/ 24/ 04 28%
ACI M 080 -(231) ROADWAY REHABI LI TATI ON AUBURN, CA 95603 $285, 237 10/ 15/ 07 0
ACI M 080 - (231) SACRAMENTO CA 958276830 (530) 878- 1786
ACBH- 080 - (231) (916) 386- 5900
HA22 SWPPP
03- PLA-80-39.0/55.7 I'N PLACER COUNTY FROM MAGRA OVERHEAD BROSAMER GRANI TE A JO NT ZINK, PHIL $34, 064,943 06/ 04/ 04 45%
03- 1A8014 TO 0.5 KM VEST OF CARPENTER FLAT VENTURE 33 DEPOT STREET $11, 204,570 06/ 17/ 04 33%
ACl M 080 -(175) UNDERCRGCSSI NG P O BOX 238 COLFAX, CA 95713 $66, 686 07/ 27/ 06 0
ACl M- 080 - (175) PAVEMENT REHABI LI TATI ON (530) 346- 7996
ALAMO CA 94507
HA22 SWPPP (925) 837- 5600
03-PLA-193-4.0/4.3 I'N PLACER COUNTY NEAR NEWCASTLE FROMBALDW N CONTRACTI NG COVPANY MURPHY, ROD $592, 789 04/22/05 0%
03- 1C5804 0.2 KM WEST OF FOALER ROAD TO 0.2 KM | NC 2520 WARREN DRI VE, $0 05/ 03/ 05 0%
EAST OF FOALER ROAD 4509 SKYWAY DRI VE SU TE B $0 0
W DENI NG AND CHANNELI ZATI ON ROCKLI N, CA 95677
MARYSVI LLE CA 95901 (916) 624- 2783
HB1 SWPPP (530) 742-5141
03- PLA-267-6.7/7.3 I'N PLACER COUNTY NEAR KI NGS BEACH DUNTON CONSTRUCTI ON COVPANY MCKECHNI E, KEVI N $895, 507 06/16/05 0%
03- 0E8904 FROM 0.1 KM NORTH OF CARNELI AN BAY INC 10960 WEST RI VER ST., $0 06/28/05 0%
AVENUE TO 4.1 KM NORTH OF ROUTE 28 19802 OX YOKE ROAD STE. 101A $0 0
I NSTALL FI LTRATI ON SYSTEMS TRUCKEE, CA 96161
ANDERSON CA 96007 (530) 587- 1680
HA4 2 WPCP (530) 365- 9652
03-SAC-5-1.0/26.9 I'N SACRAMENTO COUNTY | N SACRAMENTO AT CONTRACTORS CHEM CAL | NC SCOTT, JEFF $325,170 05/20/05 0%
03- OE1604 VARI QUS LOCATI ONS 3130 DEPOT ROAD 3855 NORTH FREEWAY $0 06/02/05 0%
REHABI LI TATE BRI DGE DECKS BLVD., STE. 120 $0 09/13/05 °
HAYWARD CA 94545 SACRAMENTO, CA 95834
(510) 783- 5631 (916) 263- 4931
HA21 WPCP
03- SAC-5-16.1/26.8 I'N SACRAMENTO COUNTY | N SACRAMENTO AT GRANI TE CONSTRUCTI ON COVPANY  CHOHAN, MOHAN $4,327,230 01/20/05 21%
03- 0A9104 VARI OQUS LOCATI ONS P O BOX 50085 3855 NORTH FREEVAY $585,117 02/02/05 13%
ACl M 005 -(314) W DEN RAMPS AND TRAFFI C OPERATI ON BLVD, STE. 120 $70,191 05/ 25/ 06 0

STPL- 6200- ( 016)

HB4N SWPPP

WATSONVI LLE CA 950775085
(831) 724- 1011

SACRANENTO, CA 95834
(916) 263- 4922



State of California Department of Transportation Page 5

Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- SAC-5-21.8/23.8 I'N SACRAMENTO COUNTY | N SACRAMENTO AT TERRA CAL CONSTRUCTI ON | NC SAGER, JANET $1,172,177 10/18/01 89%
03- 1A1814 VARI QUS LOCATI ONS 401 C RAI LROAD AVE 3855 NORTH FREEWAY $1, 126,023 11/07/01 96%
ACl M 3067- (016) H GHVWAY PLANTI NG AND | RRI GATI ON BLVD., STE. 120 $4,945 11/18/05 0
SUI SUN CI TY CA 94585 SACRAMENTO, CA 95834
(707) 438- 7300 (916) 263- 4912
HA25
03-SAC-5-22.5/0 I'N SACRAMENTO COUNTY | N SACRAMENTO AT MARTI N BROTHERS CONSTRUCTI ON SM TH, GLEN $117,000 05/23/05 0%
03-4C7504 ROUTE 5 AND 50 SEPARATI ON 3174 LUYUNG DRI VE SUI TE 3 3855 NORTH FREEWAY $0 06/06/05 0%
| NSTALL CONCRETE SLOPE PAVI NG BLVD., STE. 120 $0 08/ 05/05 0
RANCHO CORDOVA CA 95742 SACRAMENTO, CA 95834
(916) 852- 1911 (916) 263-4919
HA28 WPCP
03- SAC-5-23.8/24.2 I'N SACRAMENTO COUNTY | N SACRAMENTO AT CALI FORNI A ENG NEERI NG WALKER, CLAY $978,149 08/19/04 94%
03- 4A0404 THE WEST END VI ADUCT BRI DGE CONTRACTORS | NC 3855 NO FREEWAY $924, 825 09/ 07/ 04 94%
AClI M 005 - (319) REHABI LI TATE EXI STI NG BRI DGE 20 HAPPY VALLEY ROAD BLVD., 120 $0 06/ 02/ 05 0
SACRAMENTO, CA 95834 06/ 03/ 05
PLEASANTON CA 94566 (916) 263- 4927 SUSPENDED
HA21 WPCP (925) 461- 1500
03-SAC-5-32.8/0 I'N SACRAMENTO COUNTY | N SACRAMENTO GRANI TE CONSTRUCTI ON COVPANY EI SSA, SAM $354,469 08/03/04 62%
03-2C9104 FROM 0.5 KM SOUTH OF Al RPORT P O BOX 50085 3855 N. FREEWAY BLVD. $238, 795 08/12/04 69%
ACl M 005 - (320) BOULEVARD OVERCROSSI NG TO 0.1 KM 120 $102,820 07/ 14/ 05 °
NORTH OF Al RPORT BOULEVARD OVERC WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
W DEN EXI STI NG ON RAMP (831) 724- 1011 (916) 263- 4929
HB1 WPCP
03-SAC-50-12.2/23.1 I'N SACRAMENTO AND EL DORADO COUNTI ES GRANI TE CONSTRUCTI ON COVPANY  KI BUNGUCHY, H $33,978,975 03/13/01 0%
03- 4416W4 NEAR FOLSOM FROM 0.7 KM WEST OF P O BOX 50085 3951 PERFORMANCE $33,710,939 03/30/01 0%
ACNH- P050- (103) SUNRI SE BOULEVARD  OVERCROSSI NG TO DRI VE, SU TE E $2,889 11/04/05 0
CMLN- 6157- (010) LATHROBE ROAD UNDERCROSSI N WATSONVI LLE CA 950775085 SACRAMENTO, CA 95838
RECONSTRUCT EXI STI NG | NTERCHANGE (831) 724-1011 (916) 263-5324 PLANT EST
HB5 SWPPP SATI S
HE11l
HA22
03-SAC-51-2.6/3 I'N SACRAMENTO COUNTY | N SACRAMENTO AT W LLI AM P YOUNG CONSTRUCTI ON  FEUSI, ROBERT $162, 620 04/20/05 0%
03-4C1204 AVERI CAN RI VER BRI DGE INC 10190 SYSTEMS $0 05/03/05 0%
BRI DGE REPAI R 4055 NELSON AVENUE PARKWAY, STE. 100 $0 09/12/05 0
SACRAMENTO, CA 95827
CONCORD CA 94520 (916) 255- 1615

HA21 SWPPP (925) 602- 6410
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03-SAC-80-.4/11.1 I'N SACRAMENTO COUNTY AT VARI QUS CGRANI TE CONSTRUCTI ON COVPANY WALKER, CLAY $2,560,388 03/02/05 14%
03- 2A8304 LOCATI ONS P O BOX 50085 3855 N. FREEVWAY $239, 750 03/11/05 Y
ACl M X067- (066) RAMP W DENI NG BLVD., STE. 120 $214,500 01/31/05 0
WATSONVI LLE CA 950775085 SACRAMENTO, CA 95834
(831) 724- 1011 (916) 263- 4927
HB4N SWPPP
HB4N
03- SAC-80-9.1/17.9 I'N SACRAMENTO AND PLACER COUNTI ES I N GRANI TE CONSTRUCTI ON COVPANY OKPALA, MESHACK $34, 383,481 05/23/02 100%
03- 35464 SACRAMENTO, Cl TRUS HEI GHTS AND P O BOX 50085 4608 ROSEVI LLE ROAD, $32, 940,550 06/ 06/ 02 100%
ACNH- 080 - (227) ROSEVI LLE AT VARI QUS LOCATI ONS SUl TE 108 $0 05/17/05 0
|-080 -(227) W DEN EXI STI NG FREEVWAY WATSONVI LLE CA 950775085 NORTH HI GHLANDS, CA 05/ 27/ 05
ACBH- 080 - (227) (831) 724- 1011 95660 PLANT EST
HB5 SWPPP (916) 338- 6570 SATI S
03- SAC-99- 20. 6/ 21. 3 I'N SACRAMENTO COUNTY I N SACRAMENTO WATKI N AND BORTCLUSSI | NC SAGER, JANET $636, 719 05/22/02 0%
03- 397404 FROM 0.4 KM SOUTH OF 47TH AVENUE 77 LARKSPUR STREET 3855 N FREEWAY BLVD. $592, 789 06/ 06/ 02 0%
OVERCROSSI NG TO 0.2 KM NORTH OF 44TH 120 $2,840 04/ 20/ 06 0
AVENUE PEDESTRI AN OVERCR SAN RAFAEL CA 949014886 SACRAMENTO, CA 95834
REPLACE FREEZE DANMAGED PLANTS (415) 453- 4691 (916) 263- 4912 PLANT EST
HA25 SATI S
03-2MD904 SACRAMENTO FROM ROUTE 5 AND 99 P O BOX 15144 3855 NORTH FREEWAY $1,426 05/23/05 0%
SEPARATI ON TO THE SUTTER COUNTY LI NE BLVD., STE. 120 $1,426 09/01/05 0
RESURFACE ASPHALT CONCRETE OVERLAY SACRAMENTO CA 95851 SACRAMENTO, CA 95834
(916) 386- 6800 (916) 799- 3376
HMLA WPCP
03- SAC-160-4.1/0 I'N SACRAMENTO COUNTY ON ROUTE 160 AT MARTI N BROTHERS CONSTRUCTION SM TH, GLEN $450,671 06/ 03/05 0%
03-4C3004 WEST SHERMAN | SLAND CONNECTOR ROAD 3174 LUYUNG DRI VE STE 3 3855 NORTH FREEWAY $0 06/17/05 0%
ACST- P160- ( 020) W DEN AND RESURFACE BLVD., STE. 120 $0 0
PH- P160- (020) RANCHO CORDOVA CA 95742 SACRAMENTO, CA 95834
(916) 852-1911 (916) 263- 4919
HB1 WPCP
03- 1Ad6W4 0.1 KM NORTH OF OBANI ON ROAD TO INC 555A W ONSTOIT RD $13, 081,565 02/26/03 0%
ACST- P099- ( 444) LI NCOLN ROAD 4509 SKYWAY DR YUBA CI TY, CA 95993 $0 10/12/05 °
TP- PO9O- ( 444) W DEN EXI STI NG ROADWAY (530) 822- 4332
HP21- 5918- ( 048) MARYSVI LLE CA 95901 PLANT EST
HE13 SWPPP (530) 742-5141 SATI S

HA22
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03- YOL- 16-19. 0/ 28 I'N YOLO COUNTY NEAR BROCKS FROM 0.2 WESTERN STATES SURFACI NG | NC GHASSEM , MOHSSEN $863, 664 02/23/05 18%
03- 2MD504 KM VEST OF W NTUN ROAD TO COUNTY ROADP O BOX 4770 3951 PERFORMANCE DR, $69, 252 03/ 03/ 05 8%
21A STE E $69,252 08/11/05 0
DI GOUTS AND CHI P SEAL MODESTO CA 953524770 SACRAMENTO, CA 95838
(209) 525- 9065 (916) 263- 5648
HMLA WPCP
03-YOL-80-2.6/2.7 I'N YOLO COUNTY I N AND NEAR DAVI S AT VI NTACGE PAVI NG CO I NC SAGER, JANET $1,189,961 03/28/02 90%
03- 368414 MACE BOULEVARD OVERCROSSI NG P O BOX 461 3855 NORTH FREEWAY $1, 208,506 04/08/02 08%
AClI M 080 - (337) CONSTRUCT PARK AND RI DE BLVD, STE 120 $1,547 10/ 21/05 0
CM.- 5238- (032) W NTERS CA 95694 SACRAMENTO, CA 95834
(530) 795- 0132 (916) 263- 4912
HE11 SWPPP
03-YOL-80-6.4/11.3 I'N YOLO COUNTY I N AND NEAR VEEST DE SI LVA GATES CONSTRUCTI ON KI BUNGUCHY, H. $7,779,720 11/01/04 28%
03- 1A9304 SACRAMVENTO AT VARI OUS LOCATI ONS P O BOX 2909 3380 | NDUSTRI AL $787,154 11/17/ 04 10%
ACI M 080 -(344) GRIND AND ASPHALT CONCRETE OVERLAY BLVD., #102 $693, 130 10/ 31/ 05 0
DUBLI N CA 94568 WEST SACRAMENTO, CA
(925) 829- 9220 95691
HA22 wecp (916) 373- 3328
03-YOL-80-11.3/11.4 I'N YOLO AND SACRAMENTO COUNTY I N AND AMERI CAN Cl VI L CONSTRUCTORS FEUSI, ROBERT $6, 252,339 07/09/03 100%
03- 395904 NEAR WEST SACRAMENTO FROM 0.3 KM VEST VEST COAST | NC 10190 SYSTEMS $6, 333,943 07/17/03 97%
ACBH- 080 - (229) OF SACRAMENTO RI VER BRI DGE AND 3701 MALLARD DRI VE PARKWAY, STE, 100 $33,778 06/ 20/ 05 0
OVERHEAD TO 0.5 KM EAST SACRAMENTO, CA 95827 06/ 22/ 05
BRI DGE REHABI LI TATI ON BENI CI A CA 94510 (916) 225- 1615 OVER RUN
HA21 WPCP (707) 746- 8028
03-YOL-80-/.4 I'N YOLO COUNTY AT VARI OQUS LOCATI ONS BAUMAN LANDSCAPE | NC DONGO, JOSEPH $3, 053,608 12/05/02 81%
03- 1A8904 REHABI LI TATI ON EXI STI NG HI GHWAY 115 BROOKSI DE DRI VE 3951 PERFORNMANCE $2, 630,880 12/23/02 _—
ACl M X113- (027) DRIVE, SU TE E $0 04/21/05
RI CHVOND CA 94801 SACRAMENTO, CA 95838
(510) 236- 1212 (916) 263- 5645
HA22 SWPPP
03-YUB-70-9.4/13.6 I'N YUBA COUNTY I N OLI VEHURST AND GRANI TE CONSTRUCTI ON COVPANY GEESEY, DUANE $987,101 08/17/04 30%
03-4C1304 LI NDA FROM 0. 3 KM NORTH OF CLI VEHURST P O BOX 50085 555A VEST ONSTOTT $204,217 08/30/04 219
ACST- PO70- ( 086) AVENUE OVERCROSSI NG TO YUBA RI VER ROAD $179, 674 09/ 29/ 05 0
PH P0O70- ( 086) BRI DGE WATSONVI LLE CA 950775085 YUBA CITY, CA 95993
W DEN SHOULDERS (831) 724- 1011 (530) 682- 6700 SUSPENDED

HB1 SWPPP



State of California Department of Transportation Page 8
Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 03
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
03- YUB-5715-/0 I'N YUBA COUNTY NEAR LI NDA AT VARI OUS ALLEN L BENDER I NC BROOK, BILL $11, 613,863 10/27/04 17%
03- 0A29WU4 LOCATI ONS 2798 | NDUSTRI AL BLVD 5555 WEST ONSTOTT $1, 608,966 11/08/04 149%
REMODEL MAI NTENANCE STATI ONS ROAD $763,943 01/03/07 0
WEST SACRAMENTO CA 95691 YUBA CI TY, CA 95993
(916) 372-2190 (530) 822- 4332
HA12 SWPPP
Totals: Authorized Final Amt: $247, 184, 036 Completed to Date: $145, 899, 265  Work This Month: $3, 721,991
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03-BUT-32-6.2/6.6
03-BUT-70-41.1/48.1
03-COL-5-8.0/9.8
03- COL- 20- 30. 6/
03-COL-20-32.8/33.1
03- ED-50-31.3/0
03-ED-89-/8.5
03-ED-193-.3/.7

03- GLE-5-12.0/28.8
03-GLE-32-4.8/5.9
03-GLE-32-/0

03- GLE-45-/17.2

03- NEV- 20-17.4/46.1
03- NEV-49-7.3/8.1
03- NEV- 80-18.8/0
03- NEV- 80- 60. 6/ 63. 5
03- NEV- 267-/2.8
03-PLA-80-1.4/2.6
03- PLA-80-14.3/33.3
03- PLA-80-39.0/55.7
03- PLA-193-4.0/4.3
03- PLA-267-6.7/7.3

Statement of Ongoing Contracts - Index

Contract

03-1C3704
03- 3C1504
03-2ML404
03-1Mm4404
03-0C0514
03-2M2704
03- 2MD304
03- 3C6604
03-2ML804
03-402304
03- 1M3504
03- 2MD404
03- 2MD204
03- 3A2604
03-4C8804
03-3C9304
03-291014
03- 375604
03- 0A6004
03- 1A8014
03-1C5804
03- 0E8904
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03- SAC-5-1.0/26.9

03- SAC-5-16.1/26.8
03- SAC-5-21.8/23.8
03- SAC-5-22.5/0

03- SAC-5-23.8/24.2
03- SAC-5-32.8/0

03- SAC-50-12.2/23.1
03- SAC-51-2.6/3

03- SAC-80-9.1/17.9
03-SAC-80-.4/11.1
03- SAC-99-20.6/21.3
03- SAC-99-32.1/36.8
03- SAC-160-4.1/0
03- SUT-99-22. 6/ 28.6
03- YOL- 16-19. 0/ 28
03-YOL-80-2.6/2.7
03- YOL-80-6.4/11.3
03-YOL-80-11.3/11.4
03-YOL-80-/.4
03-YUB-70-9.4/13.6
03-YUB-5715-/0

Statement of Ongoing Contracts - Index

Contract

03- 0E1604
03- 0A9104
03-1A1814
03-4C7504
03- 4A0404
03-2C9104
03-4416U4
03-4C1204
03-3546U4
03- 2A8304
03- 397404
03- 2MD904
03-4C3004
03- 1A46U4
03- 2MD504
03- 368414
03- 1A9304
03- 395904
03- 1A8904
03-4C1304
03- 0A29U4
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

03

District

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Statement of Ongoing Contracts -Summary
Work Completed ThisPeriod
$35, 497, 328

Work completed this Period:

Bid + CCO
$123, 386, 865
$74, 614, 796
$27, 921, 630
$21, 260, 745
$247, 184, 036

Work Comp
$47, 395, 459
$72, 985, 433
$22, 487, 954

$3, 030, 418
$145, 899, 265

$35, 497, 328
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